FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  October 2009

Date: October 31, 2009

CONTRACTOR: Willocks Construction Corporation

ADDRESS: 16-209 Melekahiwa Place Contract No. 57879 [ \/]
City, State ZIP:  Keaau, Hawaii 96749 DAGS Job No. 11-14-7303
PROJECT TITLE: West Hawaii Veterans Cemetery Phase IIC, Various Improvements
CONTRACT l;a INSPECTION BRANCH USE

[ 1 SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 2,364,142.00 [DUE MONTHLY:

[ 1 PROJECT SCHEDULE - INITIAL & ONGOING

[ 1 DALY REPORTS [ 1 PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [} CONTRACT NUMBER [ | PROJECT NAME & LOCATION
Total $ - [ ] ALL SIGNATURES
Adjusted Contract Amount $ 2,364,142.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 8537% $ 2,018,374.10 #DIvio! $ - $ 2,018,374.10
Retained $ 60,346.00 $ - $ 60,346.00
Amount Subject to Payment $ 1,958,028.10 $ - $ 1,958,028.10
Payments to Date $ 1,648,864.05 $ - $ 1,648,864.05
Payments Now Due $ 309,164.05 $ - $ 309,164.05
Payment No. 9
Remarks: CONTRACTOR:
Copy of Change Order for FIRST and any subsequent partial
payment request for that change order is attached [ ]

1. Computed and Checked by:

j aprall affdavis nave basn Subrted, ro CuroLt o propes docuoree e moa

f e '-&:;;-y "0 - 5 3009 ;ay;e to this request. ' orprop © Bxclisions have been

3. Recommended: :’ Project Inspector or Engineer Date:

Willocks Construction Corporation

NOV —5 2009 Name of Contractor

Date:

NOV 12 ¢ __}&uﬁgdu Mu/ Wfoq

i
5. Approved: | f Branch Chief or Distric Engineer Date: By signaturé / Title:” Scdtt G. Gaston, VP of Engineenng & Estimating Date:
The Pdnhc Woshté Admlnlstraler certifigs that change orders have been issued and the work performed

(7% %f NOV 13

Fats _.__S'!_alp.PyblioWo;rs Administrator Date:
St !




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October 2009

CONTRACTOR: Willocks Construction Corporation Contract No.: 57879
PROJECT TITLE: West Hawaii Veterans Cemetery Phase iC, Various Improvements DAGS Job No.: 11-14-7303
(o]
('-})-’ CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. %] RETNJ AMOUNT
O {PRIME CONTRACTOR |TRADE NO, AMOUNT| TO DATE CMF'EJ %| RETAINED
Willocks Construction CorpordGeneral Contractor ABC-06571 $1,224,741] $1,179,961| 96.34%| 2.99% $35,280[A
SuB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %! RETN AMOUNT
SUBCONTRACTOR JRADE NO. AMOUNT| TO DATE' CMF'LI % RETAINED
Grace Pacific Corporation Paving AC-6887 $56,472 $0 0.00%{ 2.99% $0
Tri-S Corporation Sign C18691 $7,745 $0 0.00%} 2.99% $0
Tri-S Corporation Striping C18691 $2,140 $0 0.00%] 2.99% $0
Pacific Island Trees, LLC Landscaping C-25214 $207,405 $105,927{ 51.07%] 2.99% $3,167
Archon Construction, LLC Masonry-Cement Cncrte  |C-23835 $293,433 $290,5201 99.01%{ 2.99% $8,686
Big Island Masonry Masonry - CMU C-16070 $96,457 $96,457| 100.00%] 2.99% $2,884
Takamine Construction General Building/Crpntry |BC-24716 $203,144 $202,801| 99.83%| 2.99% $6,063
Eddies Piumbing, Inc. Plumbing C-10385 $21,121 $16,897| 80.00%] 2.99% $505
Horizon Pest Management  |Vegetation/Termite Cntrl  {PCO-768 $2,526 $0 0.00%]| 2.99% $0
Ace Contractor, inc. Painting C-5193 $21,863 $0 0.00%| 2.99% $0
Rockstar Masonry Masonry - Stone C-19468 $132,172 $90,560] 68.52%| 2.99% $2,707
Islandwide Fencing Fencing C-23220 $8,413 $0 0.00%| 2.99% $0
Beachside Roofing Roofing C-22075 $86,510 $35,252| 40.75%| 2.99% $1,054
Total Retained from Subs $25,066|B

| |[BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

[ $60,346]

| certify that the above retentions are correct for this request.

Willocks Construction Corporation

Name of Contractor

Mg

W2 /o

By Signature Sco‘tt G. G‘érston -VP Estimating & Engineering

NOTE:

Columnar totals shall be equal in doliar vaiue to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

BT

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPASIEMENT OF ACCOUNTING AND GENERAL SERVICES
: DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 9 PROJECT TITLE: WEST HAWAII VETERANS CEMETERY - PHASE 1IC, VARIOUS
IMPROVEMENTS
BILLING MONTH: October-09 DAGS JOB NO.: 1 1-14-7303 CONTRACT NO.: 57879

CONTRACTOR: WILLOCKS CONSTRUCTION CORP.

VENDOR CODE: 8185101

Original Contract Payment Suffix: 1

Suffix EFund Symbol Amount Earned Retainage Amount Due
01 S07-276M $309,180.05 $16.00 $309,164.05
Totals: $309,180.05 $16.00 $309,164.05
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 S07-276M $0.00 $0.00 $0.00
Totals:
Grand Total: $309,180.05 $16.00 $309,164.05

% A 12/3f2009
Verified By

DATE
(This Section for Administrative Services Office Use Oniy)
Vendor Code 8185101

Cost Code 3A1
Voucher No. 10 4PN R4

Verified By P}D/ \2/’1 ’06



